DRAFT Timeline for Alaska Roadless EIS/Rulemaking (1-11-2019)

# | Task Time-Start | Time-End | Who Comments
1 | Contractor selection 10/9/18 10/12/18 | Acquisition team, Core IDT Completed 10/11/18
2 | Contract award 10/15/18 | Acquisition team Awarded 10/15/18
3 | Timber meeting 10/15/18 10/16/18 | Tongass NF, Core IDT Meeting held 10/16/18
4 | Public scoping period ends 10/15/18
5 | Hold pre-work meeting 10/25/18 | Acquisition team, Core, IDT Meeting held 10/25/18
6 | Content analysis 10/31/18 | Contractor Completed 11/9/18
7 | Submit regulatory workplan 11118 Dept, WO, Core IDT Submitted 11/28/18
8 | Cooperating agency mtg-tribes initial 11/2/18 Meeting held 11/2/18
9 | Develop proposed action 11/12/18 | Core IDT Completed 11/29/18
10 | Cooperating agency review of alternatives 11/15/18 | Coop Agencies, Core IDT Meeting held 11/14; comments received 11/21-11/23
11 | Issue analysis 11/1/18 11/23/18 | Core IDT Completed 11/29/18
12 | R10 briefing of outstanding issues/alts 11/29/18 | Core IDT/ R10 Meeting held 11/27/18
13 | Outstanding issuef/alt resolution 12/3/18 Dept, WO, Core IDT, Exec Meeting held 12/3/18
Steering Committee

14 | Write draft Chap 1 11/1/18 11/15/18 | Core IDT Draft submitted 11/16/18
15 | Write draft Chap 2 11/1/18 12/7/18 Core IDT Draft submitted to contractor 12/7/18;
16 | Analysis and DEIS development 12/7/18 2/12/19 Contractor DEIS must be submitted to USFS by COB 2/12/19
17 | Prepare RIA, RFA & CRIA 11119 2/12/19 Economist; Core IDT
18 | IDT-Contractor on-site visit 1/14/19 1/18/19 Core IDT, Contractor In Bothell, WA
19 | Team Building TBD TBD Core IDT In Juneau, AK
20 | Coop agency and internal review of DEIS 2/14/19 2/28/19 Coop Agencies, Core IDT Hold coop agency meetings on 2/14 & 2/15/19
21 | Consolidate DEIS comments 3119 3/8/19 Core IDT Must be submitted to contractor by COB 3/8/19
22 | Print ready DEIS 3/15/19 Contractor
23 | Department identifies proposed rule and 3/18/19 3/22/19

preferred alternative
24 | Adjust docs to reflect Dept decision 3/23/19 3/28/19
25 | Clearance 3/28/19 6/27/19 Dept, WO 3 month clearance process
26 | Tribal consultation 4/15/19 6/3/19 Forests, Core IDT
27 | Publish/distribute DEIS/NOA/Proposed Rule | 6/28/19 7/5/19 Core IDT Target date for Federal Register publication 7/5/19
28 | Public comment period (60 days) 7/5/19 9/3/19 60 day if sig rule; could be 45 days if non-sig rule
29 | Public meetings/810 subsistence hearings | 7/15/19 8/30/19 Forests, Core IDT
30 | Content analysis - DEIS 9/3/19 101119 Contractor
31 | Issue analysis 1011/19 10/14/19 | Core IDT
32 | Resolution of outstanding issues 10/14/19 11/1/19 Dept, WO, Core IDT
33 | Response to comments 10/14/19 10/14/19 Contractor, Core IDT
34 | Update supporting documentation 10/14/19 1/3/20 Contractor, Core IDT FEIS must be submitted to USFS no later than 1/3/20
35 | Prepare & submit regulatory workplan Jan 2020 Dept, WO, Core IDT
36 | Update RIA, RFA, & CRIA




# | Task Time-Start | Time-End | Who Comments
37 | Internal and coop agency review of FEIS 1/3/20 1/17/20 Coop Agencies; Core IDT
38 | Consolidate comments 1/18/20 1/24/20 Core IDT Must be submitted to contractor no later than 1/24/20
39 | Print ready FEIS 2/7/20 Contractor
40 | Clearance of FEIS/Final Rule 2/10/20 4/10/20 Dept, WO 3 month clearance process
41 | Sec 7 consultation 2/10/20 4/10/20 Core IDT
42 | Tribal consultation 3/9/20 4/10/20 Forests, Core IDT
43 | Publish Distribute FEIS/NOA Apr 2020 Apr 2020 | Core IDT
44 | 30 day stay of decision May 2020 Mandatory
Publication of Final Rule Jun 2020 | Core IDT




